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The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrens of the above dated Project Managers Meeting.

Date: )
M. R. Hahn, PFP Project Manager, DOE-RL

J. K. Yerxa, TPA Project Manager, DOE-RL

F. W. Bond, Projectlanager,
Washington State Department of Ecology

PP FH Concurrene:

L. R. Fitch, Contractor Representative, FH

Date:

Date:______

Date:

Purpose: Project Managers Meeting

Attachment 1: Agenda & Action Item List
Attachment 2: Meeting Minutes
Attachment 3: Attendee List
Attachment 4: Current PFP Status/Evaluation of Direct Discard Solutions



Attachment 1

PFP Project Managers Meeting Agenda
Federal Building/Room 244B

Richland, Washington

June 13,2001
9:00 a.m. - 11:00 a.m.

1. Administrative Issues
a. Approval of the May Meeting Minutes
b. Action Tracking Review

2. PFP Project Item Status
a. PFP Project Overview Status - Larry Fitch
b. Direct Discard of Solutions - Larry Fitch
c. Tank Z 361 Status - Andrea Hopkins
d. TPA Negotiation Planning Status - Jon Yerxa

3. Conduct Technical Negotiation Discussions (TNDs)
a. Project Baseline/DNFSB [complete 9/26]
b. PFP Tour (scheduled 10/18) [complete]
c. IPMP Detailed Overview (scheduled 10/19) [complete]
d. Residues Overview-Hanford Ash (scheduled 10/25) [complete]
e. WIPP Interface (scheduled 11/16) [complete]
f. TPA Section 8 Overview (scheduled 11/30) [complete]
g. Hanford Ash Characterization/Designation (scheduled 12/19) [complete]
h. WIPP Interface (scheduled 1/3) [complete]
i. Pu alloys (scheduled 1/17) [complete]
j. AEA/RCRA Storage Issue (scheduled 2/14) [complete]
k. IPMP Transition Planning I (scheduled 2/23) [complete]
1. Hanford Ash Characterization/Designation (scheduled 3/15) [complete]
m. IPMP Transition Planning I I (TBD)
n. Waste versus Material discussion (TBD)
o. Tank 241 (TBD)
p. Introduction to Vessel Inventory planning (TBD)
q. Tank Z 361 (TBD)

4. New Topics

Next meeting is July 18, Federal Building, Room TBD, 9:00 - 11:00 a.m.



ACTION TRACKING LIST

Date
Action Assignee Established/ Status

Due Date
1. Develop writeup for glovebox Karl Hadley 2/14/2001 Complete

HA-20MB non-RCRA use PMM TBD
2. Document the issues Ecology Laura Ruud 2/14/2001 Cover in negotiations

has on RL's approach to the Bob Wilson PMM TBD
management of plutonium-
bearing dangerous waste in
storage in PFP vaults and
vault-like rooms

3. Document the issues related to Laura Ruud 2/14/2001 Cover in negotiations
the PFP TPA section transition Bob Wilson PMM TBD
project and any other PFP
related issue topics that
Ecology feels need to be
addressed.

4. Send Rick Bond L-clearance Rick Bond 2/14/2001 Paperwork is in progress
request letter from Ecology PMM TBD
mgt to RL

5. Provide Rick Bond with IPMP Larry Fitch 3/21/2001 In work - issuance
update date. PMM contingent on budget.

4/18/2001 Update by end of July
instead of May. Transmit
to RL July 31. Bob
Heineman will give
Ecology a briefing at the
next PMM meeting.
(complete) Ecology
wants -6 copies of
summary prior to full
presentation.

6. Provide Rick Bond with PFP Mark Hahn 3/21/2001 Complete
performance information & Rick Bond PMM
discuss metrics 4/18/2001

7. Provide Laura R. with Larry Fitch 5/17/2001 Larry will clarify with
information regarding the PMM Laura prior to July PMM
removal of waste from HA-
20MB.

8. Rick Bond to discuss discard Rick Bond 6/13/2001
of solutions with the Ecology PMM
RCRA staff I



Attachment 2
Summary of Discussion and Commitments/Agreements

PFP Project Managers Meeting
Federal Building/Room 244B

Richland, Washington

June 13, 2001
9:00 a.m. - 11:00 a.m.

ADMINISTRATIVE ISSUES

May Meeting Minutes were approved.

Reviewed action items and discussed status.

PFP PROJECT OVERVIEW STATUS - Larry Fitch

Larry Fitch - Provided a PFP status handout and discussed the current status of the facility.
Safety performance is going very well. PFP is expecting to reach two million safe hours by the
end of July. OSHA recordables (first aide cases) are going up and this is a big concern. To date,
331 kg of Rocky Flat ash has been repackaged, 30 kg of Hanford ash repackaged, 321 pipe
overpack containers packed, 313 POCs shipped to CWC and 3 Pu/Al items were repackaged.
The thermal stabilization remains approximately the same because of a fire which shutdown all
furnaces. To date, some of the furnaces have been checked and restarted. Solutions
stabilization, mag hydroxide is behind schedule and PFP staff is looking at options to move it
along quicker. '

Larry provided a presentation on an Evaluation of the Direct Discard of Solutions. The Defense
Board ranked solutions as one of the most hazardous items on site and PFP staff is trying to find
ways to get the solutions solidified more quickly. The project needs to stabilize approximately
400 containers of solutions to reduce configuration risk and has been evaluating options to
accelerate stabilization. PFP had previously advised Ecology that all solutions would be
stabilized as product to meet the 3013 storage requirements. PFP is considering solidifying and
discarding roughly 70 containers of lower Pu concentration solutions due to schedule and budget
constraints, and DNFSB milestone commitments. Processing the material as product is slower
than direct discard. Before any of the solutions can be discarded, environmental prerequisites
must be met. These consist of NEPA Supplement Analysis which is currently being generated to
make sure it meets the EIS, a Notice of Construction revision for Radioactive Air Emissions
must be completed, new Source Review for Nonradioactive Air Emissions, RCRA, and
CWC/WIPP Waste Acceptance. PFP has reviewed the Treatment By Generator and
Solidification Technical Information Memoranda (TIMs) (pub numbers 96-412 and 96-416) and
has determined the requirements of the TIMs can be met. Additionally, a form 2 Notification
submittal was made to Ecology on August 26, 1999. Assuming all the prerequisites are met, PFP



is planning to begin about the end of July. PFP requested that Ecology review the presentation
with their staff within the next two weeks and call if more data is needed.

Rick Bond was interested in how the designation of the solutions to be discarded was determined
and stated that he would take the presentation back to the Ecology staff for evaluation and notify
RL if they had any issues.

Rob Piippo stated that PFP intends to proceed with the activities identified in the presentation
and if Ecology had any coicerns or needed more data to please contact Jon Yerxa. It was
recognized that Rick would be on vacation and that Oliver Wang would have the internal action
to review with Ecology staff and that we would carry the topic to the July 18 PMM.

Tank Z 361 Status: Tank Stabilization Report is ahead of schedule. Future planning of IPMP is
ongoing and Dennis Faulk would like to be invited when the IPMP presentation is given and
receive copies of the section pertinent to Tank Z 361. EPA will be very interested in setting up
milestones to get the tank clean. Dennis indicated that he is considering two different options for
establishing Z-361 milestones: one that would link tank clean-up to overall PFP transition, and
one that would tie tank clean-up of the remainder of the 200-PW-I CERCLA Operable Unit.

Jon Yerxa discussed the current commitments that were just agreed to in the recently signed TPA
change request. The change request has three commitments. The IPMP will be the first item to
be discussed. The presentation due date may be towards the end of July. Ecology will discuss
the appropriate day with Roger Stanley and get back to Jon Yerxa. The Public Information
process will be discussed in August and the TPA Section 8 overview will be scheduled to occur
prior to negotiations in November. September will be a good time to start talking to the HAB on
the IPMP. RL is still in a stay of negotiations pending the HQ 90 day review.

Rob Piippo stated that the ball is in Ecology's court on responding back to RL on the proposal to
solidify and discard solutions and that if any more information is needed please call. The project
intends to initiate the solidification and discard of solutions by the end of July and needs a timely
review and response.

NEW TOPICS

None



Attachment 3
Attendance List

Meeting Title: PFP Project Managers Meeting

Date: June 13, 2001

Original included in hard copy

Name Company Phone Number
Mark R. Hahn DOE-RL 373-9872
Astrid P. Larsen DOE-RL 372-0477
Rick Bond Ecology 736-3007
Oliver Wang Ecology 736-3040
L. R. Fitch FH 376-7536
Karl A. Hadley FH 372-2852
Andrea M. Hopkins FH 373-5395
Rob E. Piippo FH 373-3285
Dennis Faulk EPA 376-8631
Roni Swan FH 376-0967
Jon Yerxa DOE 376-9628
Sherri Stolle - FH 376-7037
Julie R. Robertson FH 376-8162



Evaluation of Direct Discard of
Solutions

Nuclear Material Stabilization Project

Project Manager Meeting

Wednesday - June 13, 2001

9:00 a.m.



Risk Reduction Objectives
Background

- Solutions present nuclear safety issue/ need
to stabilize ~ 400 containers
- to reduce configuration risk

- PFP has been evaluating options to
accelerate stabilization
- oxalate precipitation process

- discharge to Tank Farms

- solidify and discard to CWC
2



Solutions Path-forward

* Previously advised Ecology that all
solutions would be stabilized as product to
meet 3013 storage requirements

* Now exploring the feasibility of discarding
lower Pu concentration solutions (currently
~ 70 containers) due to schedule, budget

and the DNFSB milestone

- Processing the material as product is slow
3



Decision Criteria Still to be Met

- Receive concurrence to discard within DOE

" Assure final waste form can meet safeguard
termination limits

- Resolve criticality concerns

- Verify Treatment by Generator (TBG)
process is viable
- Solutions to be solidified <90 days

* Verify cost is not prohibitive



Environmental Prerequisites

" NEPA (PFP-EIS) Supplement Analysis

* Notice of Construction (revision) for
Radioactive Air Emissions

* New Source Review for Nonradioactive Air
Emissions

" RCRA (Dangerous Waste Requirements,
Treatment by Generator, etc.)

* CWC/ WIPP Waste Acceptance
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Evaluation of Treatment by
Generator (TBG) Process

* PFP has reviewed the TBG requirements
per Ecology TIMs #96-412 and #96-416
and has determined that TBG requirements
can be met

* Form 2 Notification submittal made to
Ecology (dated August 26, 1999)
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Treatment by Generator

Note: Solution candidates remain
product until waste decision is
made

operational driven (still
need as product feed)
*cost, schedule
-Pu content
-Process verification
-Configuration, matrix
-Fissile material
* Safeguards

(TBG)
Meet
Prerequisites

Waste

MHPP
Solutions

(Candidate
Families)

NDA
(Decision to

Discard)

Product

Process
through the

MHPP
(stabilize and

package to 3013)

TBG/
90-day
Area

Permitted
TSD

(CWC)

wJPP
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Current PFP Status

L. R. Fitch

June 13, 2001



Safety Performance

" Last "lost time injury" occurred 12/03/99

" PFP has exceeded 1,800,000 hrs. w/o LTI

" Expect to reach 2 million hrs. in late July



Residues

* 331 Kg. of RF ash repackaged

* 30 Kg. Of Hanford ash repackaged

* 321 Pipe Overpack Containers Packed

* 313 POCs Shipped to CWC

* 3 Pu/Al alloy items repackaged (1 POC)

* WIPP audit started June 10



Thermal Stabilization

Fy'99- 150 items stabilized

Fy'00-

Fy'01-

578 items

312 items

1040 total (of r~6000)



Solutions Stabilization

Fy'00- 103 liters

- Fy'01--490

593

liters

total (of 4200)

. . 0



Bagless Transfer System

- Fy'00- I BTC welded

* Fy'01- 271 BTC welded

- W-460 project

" Outercan welder startup- May '01 (ZB)
- Outer cans welded-126

- New storage racks being installed
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